


 
 
September 24, 2009 
 
Mr. Victor McCarty 
Chair, Measure K Bond Citizens’ Oversight Committee 
c/o Long Beach Unified School District 
2425 Webster Avenue 
Long Beach, CA  90810 
  
 
Re: Measure K Financial Program Planning and Management Reports 
 
Dear Mr. McCarty, 
 
We are pleased to provide the Citizens’ Oversight Committee with the first publication of the Master 
Program Budget report and individual project budget reports for the Long Beach Unified School District 
Measure K Bond Program. 
 
As indicated on the enclosed reports, preliminary budgets reflect known conditions through September 
15, 2009, and expenditures through August 31, 2009.   
 
We look forward to reviewing the reports with the committee on the evening of September 24th, and 
answering any questions you might have at that time.  
 
 
Sincerely, 

 
Tim Doane 
Budget and Accounting Manager 
Capital Program Management, Inc. 



I. 
Master Program Budget 

 



   

MASTER PROGRAM BUDGET
Revised  09/21/09 

Fiscal Period State School Facilities 
Program

Measure K
General Obligation

Bond

Measure K
 Debt

   Retirement

Measure A
  General Obligation

Bond

Interest
   Earnings Other

Prior Fiscal Years 4,923,159

Fiscal Year 2008-2009 260,000,000 (51,250,000) 3,569,971 585,220

Fiscal Year 2009-2010 19,951,160 4,185,490 1,500,000

FUNDING BY SOURCE

State School Facilities Program (2%) Measure K GO Bond (99%)

, , , , , ,

Fiscal Year 2010-2011 3,000,000

Fiscal Year 2011-2012 235,000,000 2,500,000

Fiscal Year 2012-2013 4,500,000                              

Fiscal Year 2013-2014 235,000,000 2,600,000                              

Fiscal Year 2014-2015 4,300,000                              

Fiscal Year 2015-2016 235,000,000 2,500,000                              

Fiscal Year 2016-2017 4,500,000                              

Fiscal Year 2017-2018 235,000,000 3,200,000                              

1,210,565,000$                                                                           19,951,160$                          1,200,000,000$                     (51,250,000)$                         12,678,620$                          29,185,220$                          -$                                       

Preliminary
Budget

Current
Budget

Committed
Contracts

Expensed
To Date

Percentage
Complete

BUDGETS through 09/15/09 & EXPENDITURES through 08/31/09

Project

FUNDING BY SOURCE

State School Facilities Program (2%) Measure K GO Bond (99%)

Measure K Debt Retirement (-4%) Measure A GO Bond (1%)

Interest Earnings (2%) Other (0%)

Budgets By Project

53,261,715                            53,261,715                            47,302,202                            4,994,607                              9%

100,325,055                          100,325,055                          5,527,540                              3,500,512                              3%

578,951,230                          578,951,230                          -                                         -                                         0%

170,000,000                          170,000,000                          -                                         -                                         0%

902,538,000$                        902,538,000$                        52,829,742$                          8,495,120$                            1%

29,930,000                            29,930,000                            703,675                                 288,196                                 1%

251 021 000 251 021 000

Current Projects

New 6-8 Middle School #1 (GTE Site)

Thematic #1 (ECATS)

Future Projects

Unassigned Projects

District Wide Projects (Various Sites)

Unassigned Projects

Project Subtotal

Program Expenses

C t ti C t E l ti

FUNDING BY SOURCE

State School Facilities Program (2%) Measure K GO Bond (99%)

Measure K Debt Retirement (-4%) Measure A GO Bond (1%)

Interest Earnings (2%) Other (0%)

Budgets By Project

New 6-8 Middle School #1 (GTE Site) (6%) Thematic #1 (ECATS) (11%)

Future Projects (64%) District Wide Projects (Various Sites) (19%)

251,021,000                          251,021,000                         

27,076,000                            27,076,000                            

308,027,000$                        308,027,000$                        

-$                                       -$                                       

1,210,565,000$                     1,210,565,000$                     53,533,417$                          8,783,315$                            1%Program Totals

Construction Cost Escalation

Loss Reserve

Program Expenses / Reserves

Program Balance

FUNDING BY SOURCE

State School Facilities Program (2%) Measure K GO Bond (99%)

Measure K Debt Retirement (-4%) Measure A GO Bond (1%)

Interest Earnings (2%) Other (0%)

Budgets By Project

New 6-8 Middle School #1 (GTE Site) (6%) Thematic #1 (ECATS) (11%)

Future Projects (64%) District Wide Projects (Various Sites) (19%)

Copyright Capital Program Management, Inc. 2009
All rights reserved



MASTER PROGRAM BUDGET - PROGRAM BALANCE
Revised 09/21/09

Date Amount To/From
-                         

Balance: -$                       

Program Balance 
Reason

LBUSD - Program Balance
09/23/09 Page 2 of 3

Copyright Capital Program Management, Inc. 2009
All rights reserved



MASTER PROGRAM BUDGET - ESCALATION/LOSS RESERVE
Revised 09/21/09 

Date Amount To/From
251,021,000       

Balance: 251,021,000$     

Date Amount To/From
27,076,000         

Balance: 27,076,000$       

Construction Cost Escalation
Reason
Per Escalation Calculation

Loss Reserve
Reason
3% of total project budgets

LBUSD - Escalation/Loss Reserve
09/23/09 Page 3 of 3

Copyright Capital Program Management, Inc. 2009
All rights reserved



II. 
Program Expenses 

 



BUDGET SUMMARY REPORT

Program Expenses

Original Current
Amount Amount

29,760,125          -                       29,760,125          

169,875               -                       169,875               

-                       -                       -                       

-                       -                       -                       

29 930 000$ $ 29 930 000$TOTAL FUNDING:

Measure A General Obligation Bonds

Interest Earnings

Other

FUNDING

Source

Measure K General Obligation Bonds

Funding
Modifications

BUDGET SUMMARY

District Facilities (0%) Consultants (98%)

Bond Development & Oversight (2%) Maintenance & Operations (0%)

Debt Service Retirement (0%) Other (0%)

29,930,000$       -$                    29,930,000$       

Preliminary Budget Current Committed Expensed 
Budget Modifications Budget Contract(s) To Date

010.00000 District Facilities -                       -                       -                       -                                 -                                 -                                 

020.00000 Consultants 29,430,000          -                       29,430,000          703,675                         288,196                         415,479                         

030.00000 Bond Development & Oversight 500,000               -                       500,000               -                                 -                                 -                                 

040.00000 Maintenance & Operations -                       -                       -                       -                                 -                                 -                                 

050.00000 Debt Service Retirement -                       -                       -                       -                                 -                                 -                                 

090.00000 Other
090.09010 Loss Reserve -                       -                       -                       
090.09020 Escalation -                       -                       -                       
090.09030 Contingency -                       -                       -                       

Division Subtotal -$                     -$                     -$                     

29,930,000$        -$                     29,930,000$        703,675$                       288,196$                       415,479$                       

TOTAL FUNDING:

BUDGETS through 09/15/09 EXPENDITURES through 08/31/09

TOTAL ESTIMATED PROJECT COST:

Balance
Remaining

DescriptionCode

BUDGET SUMMARY

District Facilities (0%) Consultants (98%)

Bond Development & Oversight (2%) Maintenance & Operations (0%)

Debt Service Retirement (0%) Other (0%)

Program Expenses
Report Date: 09/17/09

Copyright Capital Program Management, Inc. 2009
All rights reserved.



FUNDING DETAIL

Program Expenses

Original Funding Current
Amount Modifications Amount

-                     -                          
29,760,125 -                     29,760,125             

-                     -                          
-                     -                          
-                     -                          

29,760,125     -               29,760,125       
169,875          -               169,875                  

-               -                          
Other -               -                          

-               -                          Remaining
-               -                          

Totals 29,930,000$         -$                   29,930,000$           

Total
Measure A General Obligation Bonds
Interest Earnings

Source

State Required Match
Additional Allocation
Program Balance
Construction Cost Escalation

Measure K General Obligation Bonds

     FUNDING SUMMARY

FUNDING MODIFICATIONS

Loss Reserve

FUNDING SUMMARY

Measure K General Obligation Bonds (99%) Measure A General Obligation Bonds (1%)

Interest Earnings (0%) Other (0%)

State Required
Match

Additional
Allocation

Program
Balance

Construction
Cost Escalation

Loss
Reserve Total

-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    

Totals  -$                      -$                   -$                        -$                        -$             -$                  -$              -$            -$       

FUNDING MODIFICATIONS
Measure K General Obligation Bonds

DescriptionDate OtherInterest
Earnings

Measure A
General

Obligation
Bonds

FUNDING SUMMARY

Measure K General Obligation Bonds (99%) Measure A General Obligation Bonds (1%)

Interest Earnings (0%) Other (0%)

Program Expenses
Report Date: 09/17/09 Page 2 of 5

Copyright Capital Program Management, Inc. 2009
All rights reserved.



BUDGET MODIFICATIONS PROCESSED DURING CURRENT PERIOD

Program Expenses

 BUDGET MODIFICATIONS FOR THE CURRENT REPORTING PERIOD                                                                                  From:  Inception   To:  09/15/09

29,930,000$        

Code Date Number Amount Reason for Modification

Total Budget Prior to Modifications:

Total: -                             

29,930,000$        Total Budget Following Modifications:

Program Expenses
Report Date: 09/17/09 Page 3 of 5

Copyright Capital Program Management, Inc. 2009
All rights reserved.



BUDGET DETAIL

Budget Preliminary Budget Current Original Approved Pending Current Expensed Balance
Description Budget Modifications Budget Contract Changes Changes Commitment To Date Remaining

010.00000 District Facilities
010.01010 Assistant Superintendent -                    -                    -                    -                    -                    -                    -                    -                    -                       
010.01020 Director -                    -                    -                    -                    -                    -                    -                    -                    -                       
010.01030 Assistant Director -                    -                    -                    -                    -                    -                    -                    -                    -                       
010.01040 Project Managers -                    -                    -                    -                    -                    -                    -                    -                    -                       
010.01050 Construction Coordinators -                    -                    -                    -                    -                    -                    -                    -                    -                       
010.01060 Construction Technicians -                    -                    -                    -                    -                    -                    -                    -                    -                       
010.01070 Accountants -                    -                    -                    -                    -                    -                    -                    -                    -                       
010.01080 Administrative Assistants -                    -                    -                    -                    -                    -                    -                    -                    -                       
010.01090 Planners -                    -                    -                    -                    -                    -                    -                    -                    -                       
010.01100 Modernization Coordinator -                    -                    -                    -                    -                    -                    -                    -                    -                       

Division Subtotal -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                     

020.00000 Consultants

Program Expenses

Code

COMMITMENTS EXPENDITURESBUDGET

020.02010 Planning -                    -                    -                    -                    -                    -                    -                    -                    -                       
020.02020 Program Management 22,500,000       -                    22,500,000       522,800            -                    -                    522,800            288,196            234,604               
020.02030 Budget Tracking & Reporting 2,250,000         -                    2,250,000         169,875            -                    -                    169,875            -                    169,875               
020.02040 Contract Administration -                    -                    -                    -                    -                    -                    -                    -                    -                       
020.02050 Prevailing Wage Compliance -                    -                    -                    -                    -                    -                    -                    -                    -                       
020.02060 Design Standards -                    -                    -                    -                    -                    -                    -                    -                    -                       
020.02070 Quality Assurance Control 2,250,000         -                    2,250,000         -                    -                    -                    -                    -                    -                       
020.02080 Legal Fees -                    -                    -                    -                    -                    -                    -                    -                    -                       
020.02090 Auditor 180,000            -                    180,000            11,000              -                    -                    11,000              -                    11,000                 
020.02100 CEQA -                    -                    -                    -                    -                    -                    -                    -                    -                       
020.02110 Eligibility 2,250,000         -                    2,250,000         -                    -                    -                    -                    -                    -                       
020.02120 Miscellaneous Consultant Costs -                    -                    -                    -                    -                    -                    -                    -                    -                       

Division Subtotal 29,430,000$     -$                  29,430,000$     703,675$          -$                  -$                  703,675$          288,196$          415,479$             

030.00000 Bond Development & Oversight
030.03010 Election Costs -                    -                    -                    -                    -                    -                    -                    -                    -                       
030.03020 Public Relations 500,000            -                    500,000            -                    -                    -                    -                    -                    -                       
030.03030 Admin Fees -                    -                    -                    -                    -                    -                    -                    -                    -                       
030.03040 Bond Issuance Cost -                    -                    -                    -                    -                    -                    -                    -                    -                       

Division Subtotal 500,000$          -$                  500,000$          -$                  -$                  -$                  -$                  -$                  -$                     

040.00000 Maintenance & Operations
040.04010 M&O Budget Encroachment -                    -                    -                    -                    -                    -                    -                    -                    -                       
040.04020 Maintenance Reserve -                    -                    -                    -                    -                    -                    -                    -                    -                       

Division Subtotal -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                     

050.00000 Debt Service Retirement
050.05010 Payoff COP's -                    -                    -                    -                    -                    -                    -                    -                    -                       
050.05020 Bridge Financing Costs -                    -                    -                    -                    -                    -                    -                    -                    -                       
050.05030 Bond Debt Payment -                    -                    -                    -                    -                    -                    -                    -                    -                       

Division Subtotal -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                     

Program Expenses
Report Date: 09/17/09 Page 4 of 5

Copyright Capital Program Management, Inc. 2009
All rights reserved.



BUDGET DETAIL

Budget Preliminary Budget Current Original Approved Pending Current Expensed Balance
Description Budget Modifications Budget Contract Changes Changes Commitment To Date RemainingCode

COMMITMENTS EXPENDITURESBUDGET

090.00000 Other
090.09010 Loss Reserve -                    -                    -                    
090.09020 Escalation -                    -                    -                    
090.09030 Contingency -                    -                    -                    

Division Subtotal -$                  -$                  -$                  

TOTAL 29,930,000$    -$                 29,930,000$    703,675$         -$                 -$                 703,675$         288,196$         415,479$            

Program Expenses
Report Date: 09/17/09 Page 5 of 5

Copyright Capital Program Management, Inc. 2009
All rights reserved.



III. 
New 6‐8 Middle School #1 (GTE Site) 

 



BUDGET SUMMARY REPORT

New 6-8 Middle School #1 (GTE Site) OPSC #: 53/64725-00-002                                      

Original Funding Current
Amount Modifications Amount

33,364,909          -                      33,364,909          

6,993,084            -                      6,993,084            

-                      -                      -                      

12,903,722          -                      12,903,722          

-                      -                      -                      

53,261,715$        -$                    53,261,715$        

Interest Earnings

State School Facilities Program

Career Technical Education
TOTAL FUNDING:

FUNDING

Source

Measure K General Obligation Bonds

Measure A General Obligation Bonds

BUDGET SUMMARY

Site Costs (9%) District and Agency Costs (1%) All Consultants (6%)

Bid Costs (0%) Construction Costs (72%) Construction Support (2%)

Furniture & Equipment (4%) Miscellaneous Project Costs (0%) Contingencies (5%)

Preliminary Budget Current Committed Expensed 
Budget Modifications Budget Contracts To Date

100.00000 Site Costs 4,837,693            -                      4,837,693            4,082,692                           2,797,222                           1,285,470                           

200.00000 District and Agency Costs 301,960               -                      301,960               301,959                              270,175                              31,784                                

300.00000 All Consultants 3,216,519            -                      3,216,519            3,179,871                           1,848,210                           1,331,660                           

400.00000 Bid Costs -                      -                      -                      -                                      -                                      -                                      

500.00000 Construction Costs 36,719,322          1,822,959            38,542,281          38,542,281                         -                                      38,542,281                         

600.00000 Construction Support 1,195,400            -                      1,195,400            1,195,400                           79,000                                1,116,400                           

700.00000 Furniture & Equipment 2,317,428            -                      2,317,428            -                                      -                                      -                                      

800.00000 Miscellaneous Project Costs -                      -                      -                      -                                      -                                      -                                      

900.00000 Contingencies
900.91000 Construction Contingency 1,931,154            (1,822,959)           108,195               
900.92000 Project Contingency 811,085               -                      811,085               
900.93000 Owner Contingency 1,931,154            -                      1,931,154            

Division Subtotal 4,673,393$          (1,822,959)$         2,850,434$          

53,261,715$        -$                    53,261,715$        47,302,202$                       4,994,607$                         42,307,595$                       

BUDGETS through 09/15/09 EXPENDITURES through 08/31/09

TOTAL ESTIMATED PROJECT COST:

DescriptionCode Balance
Remaining

BUDGET SUMMARY

Site Costs (9%) District and Agency Costs (1%) All Consultants (6%)

Bid Costs (0%) Construction Costs (72%) Construction Support (2%)

Furniture & Equipment (4%) Miscellaneous Project Costs (0%) Contingencies (5%)

New 6-8 Middle School #1 (GTE Site)
Report Date: 09/17/09

Copyright Capital Program Management, Inc. 2009
All rights reserved.



.

FUNDING DETAIL

New 6-8 Middle School #1 (GTE Site) OPSC #: 53/64725-00-002                                     

Original Funding Current
Amount Modifications Amount

12,903,722        -                          12,903,722      
20,461,187        -                          20,461,187      

-                          -                  
-                          -                  
-                          -                  

33,364,909        -                    33,364,909      
6,993,084          -                          6,993,084        

-                          -                  
12,903,722        -                          12,903,722      

-                          -                  
Totals 53,261,715$            -$                        53,261,715$    

State Required
Match

Additional
Allocation

Program
Balance

Construction
Cost Escalation

Loss
Reserve Total

Measure K General Obligation Bonds

Measure K General Obligation Bonds
State Required Match 
Additional Allocation

Loss Reserve

State School Facilities Program

     FUNDING SUMMARY
Source

Measure A General Obligation Bonds
Total

Program Balance

Interest 
Earnings

Career Technical Education

Construction Cost Escalation

FUNDING MODIFICATIONS
State School 

Facilities 
Program

Career
 Technical 
Education

Measure A
General 

Obligation 
Bonds

Date

Interest Earnings

Description

FUNDING SUMMARY

Measure K General Obligation Bonds (63%) Measure A General Obligation Bonds (13%)

Interest Earnings (0%) State School Facilities Program (24%)

Career Technical Education (0%)

-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    

Totals -$                        -$                        -$                -$                   -$                -$                  -$               -$               -$                    -$                    

FUNDING SUMMARY

Measure K General Obligation Bonds (63%) Measure A General Obligation Bonds (13%)

Interest Earnings (0%) State School Facilities Program (24%)

Career Technical Education (0%)

New 6-8 Middle School #1 (GTE Site)
Report Date: 09/17/09 Page 2 of 7

Copyright Capital Program Management, Inc. 2009
All rights reserved.



BUDGET MODIFICATIONS PROCESSED DURING CURRENT PERIOD

OPSC #: 53/64725-00-002                                      

 BUDGET MODIFICATIONS FOR THE CURRENT REPORTING PERIOD                                                                                  From:  Inception   To:  09/15/09

53,261,715$         

Code Date Number Amount Reason for Modification

Total Budget Prior to Modifications:

New 6-8 Middle School #1 (GTE Site)

Total -                             

53,261,715$         Total Budget Following Modifications:

New 6-8 Middle School #1 (GTE Site)
Report Date: 09/17/09 Page 3 of 7

Copyright Capital Program Management, Inc. 2009
All rights reserved.



BUDGET DETAIL

New 6-8 Middle School #1 (GTE Site) OPSC #: 53/64725-00-002                                      

Budget Preliminary Budget Current Original Approved Pending Current Expensed Balance
Code Description Budget Modifications Budget Contract Changes Changes Commitment To Date Remaining

100.00000 Site Costs
100.11000 Acquisition Costs -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  
100.12000 Escrow/Title/Legal Fees -                    -                    -                    -                    -                    -                    -                    -                    -                    
100.13000 Bond/Financing Costs -                    -                    -                    -                    -                    -                    -                    -                    -                    
100.14000 Special Insurance -                    -                    -                    -                    -                    -                    -                    -                    -                    
100.15000 Property Appraisal 9,600                -                    9,600                9,600                -                    -                    9,600                9,600                -                    
100.16000 Special Studies 123,993$          -$                  123,993$          123,993$          -$                  -$                  123,993$          123,993$          -$                  

100.16010 Toxic Study -                    -                    -                    -                    -                    -                    -                    -                    -                    
100.16020 CEQA 103,593            -                    103,593            103,593            -                    -                    103,593            103,593            -                    
100.16030 Geotechnical 20,400              -                    20,400              20,400              -                    -                    20,400              20,400              -                    
100.16040 Geological Hazard -                    -                    -                    -                    -                    -                    -                    -                    -                    
100.16050 Topographical Survey -                    -                    -                    -                    -                    -                    -                    -                    -                    
100.16060 Relocation Consultant -                    -                    -                    -                    -                    -                    -                    -                    -                    
100.16070 Site Civil Engineer -                    -                    -                    -                    -                    -                    -                    -                    -                    
100.16080 Underground Locating -                    -                    -                    -                    -                    -                    -                    -                    -                    
100 16090 Aeronautical Survey

COMMITMENTS EXPENDITURESBUDGET

100.16090 Aeronautical Survey -                   -                  -                  -                  -                   -                  -                  -                  -                  
100.17000 Demolition - Existing Features -                    -                    -                    -                    -                    -                    -                    -                    -                    
100.18000 Envrn. Clean-up / Disposal 4,668,672         -                    4,668,672         3,913,672         -                    -                    3,913,672         2,628,202         1,285,470         
100.19000 Miscellaneous Site Costs 35,428              -                    35,428              35,427              -                    -                    35,427              35,427              -                    

Division Subtotal 4,837,693$       -$                  4,837,693$       4,082,692$       -$                  -$                  4,082,692$       2,797,222$       1,285,470$       

200.00000 District and Agency Costs
200.21000 DSA Plan Check Fees 100,150            -                    100,150            100,150            -                    -                    100,150            100,150            -                    
200.22000 CDE Plan Check Fees 21,879              -                    21,879              21,878              -                    -                    21,878              21,878              -                    
200.23000 Div of Toxic Substance Control 164,106            -                    164,106            164,106            -                    -                    164,106            133,140            30,966              
200.24000 Legal -                    -                    -                    -                    -                    -                    -                    -                    -                    
200.25000 County/City/Utility Fees 11,177$            -$                  11,177$            11,177$            -$                  -$                  11,177$            10,359$            818$                 

200.25010 Electrical -                    -                    -                    -                    -                    -                    -                    -                    -                    
200.25020 Sewer -                    -                    -                    -                    -                    -                    -                    -                    -                    
200.25030 Storm Drainage 777                   -                    777                   777                   -                    -                    777                   777                   -                    
200.25040 Water -                    -                    -                    -                    -                    -                    -                    -                    -                    
200.25050 Gas 10,400              -                    10,400              10,400              -                    -                    10,400              9,582                818                   
200.25060 Telephone -                    -                    -                    -                    -                    -                    -                    -                    -                    
200.25070 Cable Television -                    -                    -                    -                    -                    -                    -                    -                    -                    
200.25080 Other Entitlements/Mitigations -                    -                    -                    -                    -                    -                    -                    -                    -                    
200.25090 CEQA Filing Fee -                    -                    -                    -                    -                    -                    -                    -                    -                    

200.26000 Other Agencies 4,648                -                    4,648                4,648                -                    -                    4,648                4,648                -                    
200.29000 Miscellaneous Agency Costs -                    -                    -                    -                    -                    -                    -                    -                    -                    

Division Subtotal 301,960$          -$                  301,960$          301,959$          -$                  -$                  301,959$          270,175$          31,784$            

300.00000 All Consultants
300.31000 Programming and Planning 22,675              -                    22,675              22,675              -                    -                    22,675              22,675              -                    
300.32000 A/E 3,112,844$       -$                  3,112,844$       3,076,196$       -$                  -$                  3,076,196$       1,825,535$       1,250,660$       

300.32010 Architect (Schematic) 1,367,960         -                    1,367,960         1,367,960         -                    -                    1,367,960         1,367,960         -                    

New 6-8 Middle School #1 (GTE Site)
Report Date: 09/17/09 Page 4 of 7

Copyright Capital Program Management, Inc. 2009
All rights reserved.



BUDGET DETAIL

Budget Preliminary Budget Current Original Approved Pending Current Expensed Balance
Code Description Budget Modifications Budget Contract Changes Changes Commitment To Date Remaining

COMMITMENTS EXPENDITURESBUDGET

300.32011 Architect (DD-Closeout) 1,744,884         -                    1,744,884         1,708,236         -                    -                    1,708,236         457,576            1,250,660         
300.32015 Architect (Program Changes) -                    -                    -                    -                    -                    -                    -                    -                    -                    
300.32020 Architect Reimbursables -                    -                    -                    -                    -                    -                    -                    -                    -                    
300.32030 Architect As-Builts -                    -                    -                    -                    -                    -                    -                    -                    -                    

300.33000 Specialty Consultant 81,000$ -$                  81,000$            81,000$            -$                  -$                  81,000$            -$                  81,000$            
300.33010 Labor Compliance 81,000              -                    81,000              81,000              -                    -                    81,000              -                    81,000              
300.33020 Traffic Engineering -                    -                    -                    -                    -                    -                    -                    -                    -                    
300.33030 CHPS -                    -                    -                    -                    -                    -                    -                    -                    -                    
300.33040 Cost Estimating -                    -                    -                    -                    -                    -                    -                    -                    -                    
300.33050 Constructability Review -                    -                    -                    -                    -                    -                    -                    -                    -                    

300.34000 Project Mgmt (Design Phase) -                    -                    -                    -                    -                    -                    -                    -                    -                    
300.35000 Legal -                    -                    -                    -                    -                    -                    -                    -                    -                    
300.36000 Low Voltage Design -                    -                    -                    -                    -                    -                    -                    -                    -                    
300.37000 Community Outreach -                    -                    -                    -                    -                    -                    -                    -                    -                    
300.38000 HazMat Consultants -$ -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  

300.38010 HazMat Design -                    -                    -                    -                    -                    -                    -                    -                    -                    
300.38020 HazMat Monitoring -                    -                    -                    -                    -                    -                    -                    -                    -                    

300.39000 Miscellaneous Consultant Costs -                    -                    -                    -                    -                    -                    -                    -                    -                    
Division Subtotal 3,216,519$       -$                  3,216,519$       3,179,871$       -$                  -$                  3,179,871$       1,848,210$       1,331,660$       

400.00000 Bid Costs
400.41000 Printing and Distribution -                    -                    -                    -                    -                    -                    -                    -                    -                    
400.42000 Advertisements & Notices -                    -                    -                    -                    -                    -                    -                    -                    -                    
400.49000 Miscellaneous Bid Costs -                    -                    -                    -                    -                    -                    -                    -                    -                    

Division Subtotal -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  

500.00000 Construction Costs
500.51000 Site Contractor -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.52000 General Contractor -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.52500 Facilities Lease - TBR 36,459,172$     1,822,959$       38,282,131$     38,282,131$     -$                  -$                  38,282,131$     -$                  38,282,131$     

500.52510 L/LB - Lease Payments 26,694,249       -                    26,694,249       26,694,249       -                    -                    26,694,249       -                    26,694,249       
500.52520 L/LB - General Conditions 2,655,644         -                    2,655,644         2,655,644         -                    -                    2,655,644         -                    2,655,644         
500.52530 L/LB - Entity Fee 1,486,345         -                    1,486,345         1,486,345         -                    -                    1,486,345         -                    1,486,345         
500.52540 L/LB - Contracting Contingency 1,017,248         -                    1,017,248         1,017,248         -                    -                    1,017,248         -                    1,017,248         
500.52560 L/LB - Bonds and Insurance 792,423            -                    792,423            792,423            -                    -                    792,423            -                    792,423            
500.52570 L/LB - Structural Concrete Allowance 3,111,263         -                    3,111,263         3,111,263         -                    -                    3,111,263         -                    3,111,263         
500.52571 L/LB - Revision 4 Allowance 30,000              -                    30,000              30,000              -                    -                    30,000              -                    30,000              
500.52572 L/LB - Revision 5 Allowance 150,000            -                    150,000            150,000            -                    -                    150,000            -                    150,000            
500.52573 L/LB - Revision 6 Allowance 84,000              -                    84,000              84,000              -                    -                    84,000              -                    84,000              
500.52574 L/LB - Revision 7 Allowance 438,000            -                    438,000            438,000            -                    -                    438,000            -                    438,000            
500.52910 L/LB - Owners Contingency -                    1,822,959         1,822,959         1,822,959         -                    -                    1,822,959         -                    1,822,959         

500.53000 Multiple Prime Contractor(s) -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.54000 Specialty Contractor 260,150$          -$                  260,150$          260,150$          -$                  -$                  260,150$          -$                  260,150$          

500.54010 Pre-Construction Services 260,150            -                    260,150            260,150            -                    -                    260,150            -                    260,150            
500.55000 Low Voltage -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  

500.55010 Pathway -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.55020 Fire Alarm -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.55030 Assistive Listening -                    -                    -                    -                    -                    -                    -                    -                    -                    
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BUDGET DETAIL

Budget Preliminary Budget Current Original Approved Pending Current Expensed Balance
Code Description Budget Modifications Budget Contract Changes Changes Commitment To Date Remaining

COMMITMENTS EXPENDITURESBUDGET

500.55040 Data -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.55050 Telephone -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.55060 Intercom -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.55070 Clocks and Bells -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.55080 Intrusion -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.55090 Cable TV -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.55100 EMS -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.55110 Digital Video Security -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.55120 Video Media -                    -                    -                    -                    -                    -                    -                    -                    -                    

500.56000 Relocatables -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.57000 Owner Furnished Materials -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  

500.57200 Owner Furnished Materials -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.59000 Miscellaneous Construction -                    -                    -                    -                    -                    -                    -                    -                    -                    

Division Subtotal 36,719,322$     1,822,959$       38,542,281$     38,542,281$     -$                  -$                  38,542,281$     -$                  38,542,281$     

600.00000 Construction Support
600.61000 Inspection 712,000            -                    712,000            712,000            -                    -                    712,000            -                    712,000            
600.62000 Testing 404,400            -                    404,400            404,400            -                    -                    404,400            -                    404,400            
600.63000 Survey Controls -                    -                    -                    -                    -                    -                    -                    -                    -                    
600 64000 Security600.64000 Security -                   -                  -                  -                  -                   -                  -                  -                  -                  
600.65000 CM Construction 79,000              -                    79,000              79,000              -                    -                    79,000              79,000              -                    
600.69000 Miscellaneous Constr Support -                    -                    -                    -                    -                    -                    -                    -                    -                    

Division Subtotal 1,195,400$       -$                  1,195,400$       1,195,400$       -$                  -$                  1,195,400$       79,000$            1,116,400$       

700.00000 Furniture & Equipment
700.71000 Furniture & Equipment Design -                    -                    -                    -                    -                    -                    -                    -                    -                    
700.72000 F&E-Non-Capitalized 2,317,428$       -$                  2,317,428$       -$                  -$                  -$                  -$                  -$                  -$                  

700.72100 F&E-Non Capitalized - Non-Tech 2,317,428         -                    2,317,428         -                    -                    -                    -                    -                    -                    
700.72500 F&E-Non-Capitalized - Tech -                    -                    -                    -                    -                    -                    -                    -                    -                    

700.73000 F&E-Capitalized -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  
700.73100 F&E-Capitalized - Non-Tech -                    -                    -                    -                    -                    -                    -                    -                    -                    
700.73500 F&E-Capitalized - Tech -                    -                    -                    -                    -                    -                    -                    -                    -                    

700.74000 Library Materials -                    -                    -                    -                    -                    -                    -                    -                    -                    
700.75000 Specialty -                    -                    -                    -                    -                    -                    -                    -                    -                    
700.79000 Miscellaneous F&E Costs -                    -                    -                    -                    -                    -                    -                    -                    -                    

Division Subtotal 2,317,428$       -$                  2,317,428$       -$                  -$                  -$                  -$                  -$                  -$                  

800.00000 Miscellaneous Project Costs
800.81000 Interim Housing -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  
800.82000 Moving and Storage -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  
800.83000 Systems Start-Up / Training -                    -                    -                    -                    -                    -                    -                    -                    -                    
800.84000 M&O Costs -                    -                    -                    -                    -                    -                    -                    -                    -                    
800.85000 Building and Grounds Costs -                    -                    -                    -                    -                    -                    -                    -                    -                    
800.86000 Waste Disposal -                    -                    -                    -                    -                    -                    -                    -                    -                    
800.89000 Miscellaneous Project Costs -                    -                    -                    -                    -                    -                    -                    -                    

Division Subtotal -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  
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BUDGET DETAIL

Budget Preliminary Budget Current Original Approved Pending Current Expensed Balance
Code Description Budget Modifications Budget Contract Changes Changes Commitment To Date Remaining

COMMITMENTS EXPENDITURESBUDGET

900.00000 Contingencies
900.91000 Construction Contingency 1,931,154         (1,822,959)        108,195            
900.92000 Project Contingency 811,085            -                    811,085            
900.93000 Owner Contingency 1,931,154         -                    1,931,154         

Division Subtotal 4,673,393$       (1,822,959)$      2,850,434$       

TOTAL 53,261,715$     -$                  53,261,715$     47,302,202$     -$                  -$                  47,302,202$     4,994,607$       42,307,595$     
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IV. 
Thematic #1 (ECATS) 

 



BUDGET SUMMARY REPORT

Thematic #1 (ECATS) OPSC #: 50/64725-00-000                                      

Original Current
Amount Amount

87,761,956          -                      87,761,956          

5,515,661            -                      5,515,661            

-                      -                      -                      

7,047,438            -                      7,047,438            

-                      -                      -                      

100,325,055$      -$                    100,325,055$      

Measure A General Obligation Bonds

Interest Earnings

State School Facilities Program

Funding 
ModificationsSource

Measure K General Obligation Bonds

FUNDING

Career Technical Education
TOTAL FUNDING:

BUDGET SUMMARY

Site Costs (0%) District and Agency Costs (1%)

All Consultants (5%) Bid Costs (0%)

Construction Costs (81%) Construction Support (1%)

Furniture & Equipment (5%) Miscellaneous Project Costs (0%)

Contingencies (8%)

Preliminary Budget Current Committed Expensed 
Budget Modifications Budget Contracts To Date

100.00000 Site Costs 152,596               -                      152,596               151,395                              130,516                              20,879                                

200.00000 District and Agency Costs 634,100               -                      634,100               403,600                              403,600                              -                                      

300.00000 All Consultants 4,779,115            -                      4,779,115            4,526,314                           2,601,224                           1,925,090                           

400.00000 Bid Costs -                      -                      -                      -                                      -                                      -                                      

500.00000 Construction Costs 81,458,876          -                      81,458,876          446,230                              365,172                              81,058                                

600.00000 Construction Support 750,000               -                      750,000               -                                      -                                      -                                      

700.00000 Furniture & Equipment 4,550,000            -                      4,550,000            -                                      -                                      -                                      

800.00000 Miscellaneous Project Costs -                      -                      -                      -                                      -                                      -                                      

900.00000 Contingencies
900.91000 Construction Contingency 4,000,184            -                      4,000,184            
900.92000 Project Contingency 4,000,184            -                      4,000,184            
900.93000 Owner Contingency -                      -                      -                      

Division Subtotal 8,000,368$          -$                    8,000,368$          

100,325,055$      -$                    100,325,055$      5,527,540$                         3,500,512$                         2,027,027$                         

EXPENDITURES through 08/31/09

Balance
Remaining

TOTAL ESTIMATED PROJECT COST:

DescriptionCode

BUDGETS through 09/15/09

BUDGET SUMMARY

Site Costs (0%) District and Agency Costs (1%)

All Consultants (5%) Bid Costs (0%)

Construction Costs (81%) Construction Support (1%)

Furniture & Equipment (5%) Miscellaneous Project Costs (0%)

Contingencies (8%)

Thematic #1 (ECATS)
Report Date: 09/17/09
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FUNDING DETAIL

Thematic #1 (ECATS) OPSC #: 50/64725-00-000                                      

Original Funding Current
Amount Modifications Amount

7,047,438          -                          7,047,438        
80,714,518        -                          80,714,518      

-                          -                  
-                          -                  
-                          -                  

87,761,956        -                    87,761,956      
5,515,661          -                          5,515,661        

-                          -                  
7,047,438          -                          7,047,438        

-                          -                  
Totals 100,325,055$          -$                        100,325,055$  

State Required
Match

Additional
Allocation

Program
Balance

Construction
Cost Escalation

Loss
Reserve Total

Date

State School Facilities Program
Interest Earnings

Description
Measure K General Obligation Bonds

Interest 
Earnings

Career Technical Education

FUNDING MODIFICATIONS
State School 

Facilities 
Program

Career
 Technical 
Education

Measure A
General 

Obligation 
Bonds

     FUNDING SUMMARY
Source

Measure A General Obligation Bonds
Total

Program Balance

Measure K General Obligation Bonds

Construction Cost Escalation

State Required Match 
Additional Allocation

Loss Reserve

FUNDING SUMMARY

Measure K General Obligation Bonds (87%) Measure A General Obligation Bonds (5%)

Interest Earnings (0%) State School Facilities Program (7%)

Career Technical Education (0%)

-                  
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    
-                    

Totals -$                        -$                        -$                -$                   -$                -$                  -$               -$               -$                    -$                    

FUNDING SUMMARY

Measure K General Obligation Bonds (87%) Measure A General Obligation Bonds (5%)

Interest Earnings (0%) State School Facilities Program (7%)

Career Technical Education (0%)
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BUDGET MODIFICATIONS PROCESSED DURING CURRENT PERIOD

OPSC #: 50/64725-00-000                                      

 BUDGET MODIFICATIONS FOR THE CURRENT REPORTING PERIOD                                                                                  From:  Inception   To:  09/15/09

100,325,055$       

Code Date Number Amount Reason for Modification

Total Budget Prior to Modifications:

Thematic #1 (ECATS)

Total -                             

100,325,055$       Total Budget Following Modifications:

Thematic #1 (ECATS)
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BUDGET DETAIL

Thematic #1 (ECATS) OPSC #: 50/64725-00-000                                      

Budget Preliminary Budget Current Original Approved Pending Current Expensed Balance
Description Budget Modifications Budget Contract Changes Changes Commitment To Date Remaining

100.00000 Site Costs
100.11000 Acquisition Costs -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  
100.12000 Escrow/Title/Legal Fees -                    -                    -                    -                    -                    -                    -                    -                    -                    
100.13000 Bond/Financing Costs -                    -                    -                    -                    -                    -                    -                    -                    -                    
100.14000 Special Insurance -                    -                    -                    -                    -                    -                    -                    -                    -                    
100.15000 Property Appraisal -                    -                    -                    -                    -                    -                    -                    -                    -                    
100.16000 Special Studies 152,596$          -$                  152,596$          151,395$          -$                  -$                  151,395$          130,516$          20,879$            

100.16010 Toxic Study -                    -                    -                    -                    -                    -                    -                    -                    -                    
100.16020 CEQA 51,556              -                    51,556              51,555              -                    -                    51,555              39,386              12,169              
100.16030 Geotechnical 75,320              -                    75,320              74,120              -                    -                    74,120              65,410              8,710                
100.16040 Geological Hazard -                    -                    -                    -                    -                    -                    -                    -                    -                    
100.16050 Topographical Survey 25,720              -                    25,720              25,720              -                    -                    25,720              25,720              -                    
100.16060 Relocation Consultant -                    -                    -                    -                    -                    -                    -                    -                    -                    
100.16070 Site Civil Engineer -                    -                    -                    -                    -                    -                    -                    -                    -                    
100.16080 Underground Locating -                    -                    -                    -                    -                    -                    -                    -                    -                    
100 16090 Aeronautical Survey

COMMITMENTS EXPENDITURESBUDGET
Code

100.16090 Aeronautical Survey -                   -                  -                  -                  -                   -                  -                  -                  -                  
100.17000 Demolition - Existing Features -                    -                    -                    -                    -                    -                    -                    -                    -                    
100.18000 Envrn. Clean-up / Disposal -                    -                    -                    -                    -                    -                    -                    -                    -                    
100.19000 Miscellaneous Site Costs -                    -                    -                    -                    -                    -                    -                    -                    -                    

Division Subtotal 152,596$          -$                  152,596$          151,395$          -$                  -$                  151,395$          130,516$          20,879$            

200.00000 District and Agency Costs
200.21000 DSA Plan Check Fees 402,100            -                    402,100            402,100            -                    -                    402,100            402,100            -                    
200.22000 CDE Plan Check Fees 210,000            -                    210,000            -                    -                    -                    -                    -                    -                    
200.23000 Div of Toxic Substance Control 1,500                -                    1,500                1,500                -                    -                    1,500                1,500                -                    
200.24000 Legal -                    -                    -                    -                    -                    -                    -                    -                    -                    
200.25000 County/City/Utility Fees 20,500$            -$                  20,500$            -$                  -$                  -$                  -$                  -$                  -$                  

200.25010 Electrical -                    -                    -                    -                    -                    -                    -                    -                    -                    
200.25020 Sewer -                    -                    -                    -                    -                    -                    -                    -                    -                    
200.25030 Storm Drainage -                    -                    -                    -                    -                    -                    -                    -                    -                    
200.25040 Water 20,500              -                    20,500              -                    -                    -                    -                    -                    -                    
200.25050 Gas -                    -                    -                    -                    -                    -                    -                    -                    -                    
200.25060 Telephone -                    -                    -                    -                    -                    -                    -                    -                    -                    
200.25070 Cable Television -                    -                    -                    -                    -                    -                    -                    -                    -                    
200.25080 Other Entitlements/Mitigations -                    -                    -                    -                    -                    -                    -                    -                    -                    
200.25090 CEQA Filing Fee -                    -                    -                    -                    -                    -                    -                    -                    -                    

200.26000 Other Agencies -                    -                    -                    -                    -                    -                    -                    -                    -                    
200.29000 Miscellaneous Agency Costs -                    -                    -                    -                    -                    -                    -                    -                    -                    

Division Subtotal 634,100$          -$                  634,100$          403,600$          -$                  -$                  403,600$          403,600$          -$                  

300.00000 All Consultants
300.31000 Programming and Planning -                    -                    -                    -                    -                    -                    -                    -                    -                    
300.32000 A/E 4,379,117$       -$                  4,379,117$       4,379,117$       -$                  -$                  4,379,117$       2,481,228$       1,897,889$       

300.32010 Architect (Schematic) 823,594            -                    823,594            823,594            -                    -                    823,594            823,594            -                    
300.32011 Architect (DD-Closeout) 3,297,523         -                    3,297,523         3,297,523         -                    -                    3,297,523         1,546,049         1,751,474         
300.32015 Architect (Program Changes) 218,000            -                    218,000            218,000            -                    -                    218,000            109,000            109,000            
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BUDGET DETAIL

Budget Preliminary Budget Current Original Approved Pending Current Expensed Balance
Description Budget Modifications Budget Contract Changes Changes Commitment To Date Remaining

COMMITMENTS EXPENDITURESBUDGET
Code

300.32020 Architect Reimbursables 40,000              -                    40,000              40,000              -                    -                    40,000              2,585                37,415              
300.32030 Architect As-Builts -                    -                    -                    -                    -                    -                    -                    -                    -                    

300.33000 Specialty Consultant 249,700$ -$                  249,700$          124,900$          -$                  -$                  124,900$          97,698$            27,202$            
300.33010 Labor Compliance 40,000              -                    40,000              -                    -                    -                    -                    -                    -                    
300.33020 Traffic Engineering 28,500              -                    28,500              28,500              -                    -                    28,500              26,798              1,702                
300.33030 CHPS 5,700                -                    5,700                900                   -                    -                    900                   900                   -                    
300.33040 Cost Estimating 95,500              -                    95,500              95,500              -                    -                    95,500              70,000              25,500              
300.33050 Constructability Review 80,000              -                    80,000              -                    -                    -                    -                    -                    -                    

300.34000 Project Mgmt (Design Phase) -                    -                    -                    -                    -                    -                    -                    -                    -                    
300.35000 Legal -                    -                    -                    -                    -                    -                    -                    -                    -                    
300.36000 Low Voltage Design -                    -                    -                    -                    -                    -                    -                    -                    -                    
300.37000 Community Outreach -                    -                    -                    -                    -                    -                    -                    -                    -                    
300.38000 HazMat Consultants 150,298$ -$                  150,298$          22,297$            -$                  -$                  22,297$            22,297$            -$                  

300.38010 HazMat Design 22,298              -                    22,298              22,297              -                    -                    22,297              22,297              -                    
300.38020 HazMat Monitoring 128,000            -                    128,000            -                    -                    -                    -                    -                    -                    

300.39000 Miscellaneous Consultant Costs -                    -                    -                    -                    -                    -                    -                    -                    -                    
Division Subtotal 4,779,115$       -$                  4,779,115$       4,526,314$       -$                  -$                  4,526,314$       2,601,224$       1,925,090$       

400.00000 Bid Costs
400 41000 Printing and Distribution400.41000 Printing and Distribution -                   -                  -                  -                  -                   -                  -                  -                  -                  
400.42000 Advertisements & Notices -                    -                    -                    -                    -                    -                    -                    -                    -                    
400.49000 Miscellaneous Bid Costs -                    -                    -                    -                    -                    -                    -                    -                    -                    

Division Subtotal -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  

500.00000 Construction Costs
500.51000 Site Contractor -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.52000 General Contractor -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.52500 Facilities Lease - TBR 81,012,646$ -$                  81,012,646$     -$                  -$                  -$                  -$                  -$                  -$                  

500.52510 L/LB - Lease Payments 81,012,646       -                    81,012,646       -                    -                    -                    -                    -                    -                    
500.52520 L/LB - General Conditions -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.52530 L/LB - Entity Fee -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.52540 L/LB - Contracting Contingency -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.52560 L/LB - Bonds and Insurance -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.52570 L/LB - Allowances -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.52910 L/LB - Owners Contingency -                    -                    -                    -                    -                    -                    -                    -                    -                    

500.53000 Multiple Prime Contractor(s) -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.54000 Specialty Contractor 446,230$          -$                  446,230$          446,230$          -$                  -$                  446,230$          365,172$          81,058$            

500.54010 Pre-Construction Services 446,230            -                    446,230            446,230            -                    -                    446,230            365,172            81,058              
500.55000 Low Voltage -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  

500.55010 Pathway -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.55020 Fire Alarm -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.55030 Assistive Listening -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.55040 Data -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.55050 Telephone -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.55060 Intercom -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.55070 Clocks and Bells -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.55080 Intrusion -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.55090 Cable TV -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.55100 EMS -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.55110 Digital Video Security -                    -                    -                    -                    -                    -                    -                    -                    -                    
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BUDGET DETAIL

Budget Preliminary Budget Current Original Approved Pending Current Expensed Balance
Description Budget Modifications Budget Contract Changes Changes Commitment To Date Remaining

COMMITMENTS EXPENDITURESBUDGET
Code

500.55120 Video Media -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.56000 Relocatables -                    -                    -                    -                    -                    -                    -                    -                    -                    
500.57000 Owner Furnished Materials -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  
500.59000 Miscellaneous Construction -                    -                    -                    -                    -                    -                    -                    -                    -                    

Division Subtotal 81,458,876$     -$                  81,458,876$     446,230$          -$                  -$                  446,230$          365,172$          81,058$            

600.00000 Construction Support
600.61000 Inspection 500,000            -                    500,000            -                    -                    -                    -                    -                    -                    
600.62000 Testing 250,000            -                    250,000            -                    -                    -                    -                    -                    -                    
600.63000 Survey Controls -                    -                    -                    -                    -                    -                    -                    -                    -                    
600.64000 Security -                    -                    -                    -                    -                    -                    -                    -                    -                    
600.65000 CM Construction -                    -                    -                    -                    -                    -                    -                    -                    -                    
600.69000 Miscellaneous Constr Support -                    -                    -                    -                    -                    -                    -                    -                    -                    

Division Subtotal 750,000$          -$                  750,000$          -$                  -$                  -$                  -$                  -$                  -$                  

700.00000 Furniture & Equipment
700.71000 Furniture & Equipment Design -                    -                    -                    -                    -                    -                    -                    -                    -                    
700.72000 F&E-Non-Capitalized 4,550,000$       -$                  4,550,000$       -$                  -$                  -$                  -$                  -$                  -$                  

700.72100 F&E-Non Capitalized - Non-Tech 4,550,000         -                    4,550,000         -                    -                    -                    -                    -                    -                    
700.72500 F&E-Non-Capitalized - Tech -                    -                    -                    -                    -                    -                    -                    -                    -                    

700.73000 F&E-Capitalized -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  
700.73100 F&E-Capitalized - Non-Tech -                    -                    -                    -                    -                    -                    -                    -                    -                    
700.73500 F&E-Capitalized - Tech -                    -                    -                    -                    -                    -                    -                    -                    -                    

700.74000 Library Materials -                    -                    -                    -                    -                    -                    -                    -                    -                    
700.75000 Specialty -                    -                    -                    -                    -                    -                    -                    -                    -                    
700.79000 Miscellaneous F&E Costs -                    -                    -                    -                    -                    -                    -                    -                    -                    

Division Subtotal 4,550,000$       -$                  4,550,000$       -$                  -$                  -$                  -$                  -$                  -$                  

800.00000 Miscellaneous Project Costs
800.81000 Interim Housing -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  
800.82000 Moving and Storage -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  

800.82010 Moving -                    -                    -                    -                    -                    -                    -                    -                    
800.82020 Storage -                    -                    -                    -                    -                    -                    -                    -                    
800.82030 Packing -                    -                    -                    -                    -                    -                    -                    -                    -                    

800.83000 Systems Start-Up / Training -                    -                    -                    -                    -                    -                    -                    -                    -                    
800.84000 M&O Costs -                    -                    -                    -                    -                    -                    -                    -                    -                    
800.85000 Building and Grounds Costs -                    -                    -                    -                    -                    -                    -                    -                    -                    
800.86000 Waste Disposal -                    -                    -                    -                    -                    -                    -                    -                    -                    
800.89000 Miscellaneous Project Costs -                    -                    -                    -                    -                    -                    -                    -                    

Division Subtotal -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  

900.00000 Contingencies
900.91000 Construction Contingency 4,000,184         -                    4,000,184         
900.92000 Project Contingency 4,000,184         -                    4,000,184         
900.93000 Owner Contingency -                    -                    -                    

Division Subtotal 8,000,368$       -$                  8,000,368$       

TOTAL 100,325,055$   -$                  100,325,055$   5,527,540$       -$                  -$                  5,527,540$       3,500,512$       2,027,027$       
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